
Compact Signing Date: 19-Nov-11
Entry into Force Date: 2-Apr-13
End of Compact Date: 1-Apr-18
Compact Closeout Period: 2-Apr-18 to 31-Jul-18
Current Compact Budget: $600 Million

Procurement management 

information system (PMIS) 

adopted
 1

Date Jan - Mar 2014 Pending Pending

Framework agreements signed 

and catalogued
 2 0 10 Pending Pending

Procurement Service Unit (PSU) 

staff trained
0 Pending 168 Pending

Creation of public private 

partnership standard bidding 

documents

Date Pending Pending Pending

Creation of sustainable 

procurement policy National 

Action Plan

Date Jan - Mar 2017 Pending Pending

Value of Generasi block grants 

funded
Pending Pending Pending Pending

Generasi proposals Pending No Target Pending No Target

Generasi facilitators trained on 

stunting and gender
0 Pending 547 Pending

Micro-nutrient packages 

delivered (Iron Folic)

(millions)

0 75 Pending Pending

Micro-nutrient packages 

delivered (Taburia) 

(millions)

0 194.4 Pending Pending

Service providers trained on 

Infant and Young Child Feeding 

(IYCF)

0 7,000 353 5%

Communications Activity 

Outcome: Increased awareness 

about stunting

Communications Campaign 

design complete
Date Pending Pending Pending

Signed MOUs between MCA and 

districts
0 11 13 118%

Financial service provider 

partnerships established

(loan agreement)

Date No Target Pending No Target

Financial service provider 

partnerships established

(grant partnerships)

Date No Target Pending No Target

Financial service provider 

partnerships established 

(grant managers)

Date No Target Pending No Target

Project financing approved by the 

GP Finance Facility
0 230,000,000 Pending Pending

Participatory Land Use 

Planning Activity

Outcome: Improved local 

capacity for administrative 

boundary setting, updating and 

integration of land use 

inventories, and enhancing 

spatial plans at the district and 

provincial levels

Formal district adoption of 

guidelines for participatory village 

boundary setting 

Date

Starter districts: Q4 

2013

Non-starter districts: 

TBD

Pending Pending

Financial service provider 

partnerships established

(implementing entity agreement)

Date No Target Pending No Target

Project funds disbursed by the 

TA and Oversight Activity

(%)

0 100 Pending Pending

Green Knowledge Activity

Outcome: Improved local, 

provincial, and national capacity 

to drive forward Indonesia’s 

nation-wide low carbon 

development strategy within the 

context of the GP Project 

Green Knowledge work plan 

completed
Date No Target Pending No Target

1. The work plan for this sub-activity has been revised and the targets are also under revision.

2. The definition of this indicator requires further clarification and may result in revision to reporting. 

Green Prosperity Project

Objective: Increase productivity 

and reduce reliance on fossil 

fuels by expanding renewable 

energy; and Increase 

productivity and reduce land-

based greenhouse gas 

emissions by improving land use 

practices and management of 

natural resources.

Technical Assistance and 

Oversight Activity 

Outcome: Improved quality and 

design of renewable energy and 

natural resources management 

projects

Green Prosperity Facility 

Activity

Outcome: Increased investment 

in renewable energy and natural 

resources management, 

increased productivity, and 

reduced greenhouse gas 

emissions

Supply-side Activity

Outcome: Improved ability of 

health service providers to 

prevent, diagnose, and treat 

stunting, improved nutrition of 

pregnant women and infants, 

improved sanitation behavior 

and reduced incidence of 

diarrhea

Estimated discounted $217 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$114 million. These income 

benefits are expected to accrue 

to 1.7 million children. 

Community Nutrition Project

Objective: Reduce and prevent 

low birth weight and childhood 

stunting and malnourishment of 

children in project areas, and to 

increase household income 

through cost savings, 

productivity growth and higher 

lifetime earnings.

Indonesia
Table of Key Performance Indicators

Report Date: November 10, 2014

(Quarter 6 Results: July to September 2014)

Because benefits from GP 

primarily stem from Facility-

funded projects, there is no  

estimation of benefits at this 

time. However, funded projects 

will be required to meet ERR 

hurdles, including compact 

costs. Income benefits are 

expected to accrue to those 

people who live in the 

landscapes in which GP projects 

work. 

Project/Objective
Projected Economic 

Benefits and Beneficiaries                                                                                                                                                                                                                                                                                    
Activity/Outcome

Percent Compact 

Target Satisfied 

(Sep 2014)

Baseline
Key Performance 

Indicators
End of Compact Target

Quarter 1 through 

Quarter 6 Actuals 

(Sep 2014)

Policy and Procedure Activity

Outcome: Increased rate and 

success of public private 

partnerships (“PPPs”) and 

improved environmental 

sustainability of government 

procurements

There is no estimate of projected 

benefits for Phase I of the PM 

project, but an above-hurdle 

ERR is required of Phase II.  It is 

expected that all residents of the 

geographic areas covered by 

spending units participating in 

the project will benefit.

Procurement Modernization 

Project 

Objective: Achieve significant 

government expenditure savings 

on procured goods and services, 

while assuring their quality 

satisfies the public need, and to 

achieve the delivery of public 

services as planned.

Community Projects Activity

Outcome: Improved health and 

education outcomes, including 

nutrition

Procurement 

Professionalization Activity

Outcome: Improved procurement 

capacity and function of 

procurement service units and 

related spending units.


